
CERES Subsystem Delivery Schedule - December 2007
Next Science Team Meeting - May 6 - 8, 2008 in Newport News

http://earth-www.larc.nasa.gov/cgi-bin/cgiwrap/cerescm/mysql/cerescm.pl?page=schedules1 December 12, 2007 4:26 pm

Subsystem
Preliminary

Delivery
Memo to CM

Delivery to
CERES CM

Release to
Langley DAAC Reason for Delivery

CERESlib
Delivery
Needed

New
PGE(s)

Certified 
Platform(s)

Instantaneous 
SARB

December 12 December 14 December 21 Delta delivery to correct an error in PGE 
CER5.4P1.

warlock

TISA Averaging
(SCCR 660)

September 28 December 14 December 21 To support Terra Beta4 and Aqua Beta1 
TSI processing.

warlock

CERESlib December 7 December 21 December 28 New ADACOMP environment variable.   
MOA and Synoptic SARB modifications.

warlock & 
magneto

Synoptic SARB
(SCCR 663)

December 7 December 21 December 28 To support Terra Beta4 and Aqua Beta1 
SYNI processing.

X warlock & 
magneto

SARB Winter MATCH (collection 5) data files for May - 
December 2006.

warlock & 
magneto

Instrument 
(SCCR 610)

December 28 January 11 January 18 To allow processing of both Edition2 and 
Edition3 data through PGE CER1.3P3

X warlock

Clouds
(SCCR 658)

January 4 January 18 January 25 Terra/Aqua Beta1 Edition3 SSF process-
ing.

X warlock

CERESlib January 18 February 1 February 8 Updated SW & LW models.  New LW 
Model C and constrained temperature mod-
ules.

warlock & 
magneto

Inversion January 18 February 1 February 8 Terra/Aqua Beta1 Edition3 SSF process-
ing.

X X warlock & 
magneto 

(?)
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TISA Averaging January 2008 To support Terra Beta4 and Aqua Beta1 
AVG, ZAVG, and SYN processing.

warlock & 
magneto 

(?)

TISA Averaging
(SCCR 650)

February 2008 Support Terra Edition2E and Aqua 
Edition2B SRBAVG1-3 and Daily process-
ing.

X warlock & 
magneto

TISA Gridding March 2008 Support Beta1 processing of new ISCCP-
like, crosstrack-only data product based on 
SSF. Product name: CER_ISCCP-
D2like_Terra/Aqua_FM1/2/3/
4_MODIS_CC.YYYYMM.  PGE 
CER9.0P1.

X warlock & 
magneto

GGEO Spring 2008 Support Beta1 processing of new ISCCP-
like, crosstrack-only, GEO data product 
based on GGEO. Product name: 
CER_ISCCP-
D2like_GEO_CC.YYYYMM.  PGE 
CER11.0P1.

X warlock & 
magneto

Clouds Spring 2008 Support TRMM VIRS-only processing of 
August 2001 forward.

warlock

Inversion Two to four weeks after Clouds Support TRMM VIRS-only processing. warlock

GGEO
(SCCR 653)

April 2008 Final coefficient delivery for 11/05 - 12/05.  
Initial coefficient delivery for 1/06 - 12/06.  
Code delivery to support Beta10 GGEO 
processing.

warlock
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SARB ??? MATCH (collection 5) data files for Janu-
ary - June 2007.

warlock & 
magneto

Instrument
(SCCR 641)

??? Delivery of simulated IES PGE to support 
TRMM VIRS-only processing.

X warlock & 
magneto

TISA Gridding ??? PMOA delta delivery dealing with overlap 
file checking.

warlock

Regrid MOA ??? To process the G5 CERES data that will be 
coming to support Edition3.

warlock & 
magneto

SARB ??? Delta delivery for renamed MATCH files 
to differentiate between Collection 4-based 
MATCH files and Collection 5-based 
MATCH files.

warlock & 
magneto
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